
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/04/2015

ESTIMATE SUMMARY 12:35:12

CONTID: C20687         ESTIMATE NO: 0002 PROG 2005

PCN: 20687-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Chaffee, Saguache, Gunnison Counties PERCENT TIME:

PROJECT NO: STRR500-166                   

R5 FY16 BRIDGE PREVENTATIVE MA

NAME OF ROAD: SH 291

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 11/14/2015 DATE TIME STARTED 09/28/2015

P.O. BOX 336638 DATE LET 07/09/2015 DATE WORK BEGAN 09/28/2015

 DATE AWARDED 07/22/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/13/2015 DATE ACCEPTED

GREELEY CO 80633     (970)346-8323 DATE NOTICE TO PROCEED 09/28/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,634,953.25 PARTICIPATING $ $ 138,034.05

AWARD PROJECT AMT: 1,552,848.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,786.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.34

FIXED COMPLETION DATE

FIXED COMPLETION DATE

22.90%

1,260,505.70

138,034.05

138,034.05

134,247.36

$

$

$

$

374,447.55

0.00

374,447.55

0.00

374,447.55

-9,118.88

0.00

365,328.67

0.00

AMOUNT DUE 365,328.67 134,247.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 134,247.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SAGUACHE

GUNNISON  

48.0 TIME ALLOW: 5/20/2016 ??:??:??

ORIG TIME ALLOW: 5/20/2016 ??:??:??
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PCN: 20687-BID    ESTIMATE RUN 12/04/2015

PROJECT: STRR500-166                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

60.000

202-00250  
 

180.0060.000

180.00

2,700.000

SF  

3.00000

0010 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

150.00000

0015 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

40.00000

0020 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

50.000

LF  

6.00000

0025 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

50.000

LF  

3.50000

0030 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

6.00000

0035 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

5.000

EACH

1,500.00000

0040 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

2,800.00000

0045 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.500

ACRE

18,000.00000

0050 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.500

ACRE

3,000.00000

0055 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

7.00000
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PCN: 20687-BID    ESTIMATE RUN 12/04/2015

PROJECT: STRR500-166                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

100.000

SY  

5.00000

0065 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

5.00000

0070 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0075 *Mobilization 0.154

0.031

626-00000  
 

70,485.000.185

11,811.00

1.000

L S 

381,000.00000

0080 *Public Information Services 0.200

0.200

626-01000  
 

8,000.000.400

4,000.00

1.000

L S 

20,000.00000

0085 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

30.000

GAL 

180.00000

0090 *Pavement Marking Paint (Waterborne) 5.000

6.000

627-00011  
 

1,155.0011.000

630.00

30.000

GAL 

105.00000

0095 Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

0.000.000

0.00

108.000

EACH

12.00000

0100 *Flagging 234.000

286.000

630-00000  
 

18,200.00520.000

10,010.00

4,000.000

HOUR

35.00000

0105 *Traffic Control Inspection 5.000

12.000

630-00007  
 

5,100.0017.000

3,600.00

48.000

DAY 

300.00000

0110 *Traffic Control Management 12.000

11.000

630-00012  
 

26,910.0023.000

12,870.00

120.000

DAY 

1,170.00000
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PCN: 20687-BID    ESTIMATE RUN 12/04/2015

PROJECT: STRR500-166                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size A) 4.500

0.000

630-80341  
 

292.504.500

0.00

16.000

EACH

65.00000

0120 *Construction Traffic Sign (Panel Size B) 16.000

0.000

630-80342  
 

1,120.0016.000

0.00

66.000

EACH

70.00000

0125 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

320.004.000

0.00

8.000

EACH

80.00000

0130 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

1,664.0064.000

0.00

206.000

SF  

26.00000

0135 *Vertical Panel 7.000

0.000

630-80350  
 

126.007.000

0.00

50.000

EACH

18.00000

0140 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

11,000.002.000

0.00

4.000

EACH

5,500.00000

0145 *Drum Channelizing Device 10.000

15.500

630-80360  
 

459.0025.500

279.00

60.000

EACH

18.00000

0150 *Drum Channelizing Device (With Light) (Flashing) 2.000

4.000

630-80363  
 

108.006.000

72.00

12.000

EACH

18.00000

0155 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

800.000

LF  

52.00000

0160 *Traffic Cone 12.000

0.000

630-80380  
 

144.0012.000

0.00

50.000

EACH

12.00000

0165 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

4.000

EACH

7,250.00000
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PCN: 20687-BID    ESTIMATE RUN 12/04/2015

PROJECT: STRR500-166                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Traffic Signal (Temporary) 4.000

0.000

630-86810  
 

56,000.004.000

0.00

5.000

EACH

14,000.00000

0175 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

89,000.000

F A 

1.00000

0180 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0185 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0190 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0195 F/A Migratory Bird Biological Work 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0205 F/A Hazardous Waste Disposal Hazardous Waste Disposal 0.000

0.000

700-70587  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 202,763.5043,452.001,036,413.00CURRENT AMT0200 $ $ $

CAT NO0305 STRUCTURE I-12-B 

0210 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

693.000

SY  

20.00000

0215 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

267.000

SY  

30.00000
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PCN: 20687-BID    ESTIMATE RUN 12/04/2015

PROJECT: STRR500-166                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:12

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE I-12-B 

0220 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

28.000

SY  

325.00000

0225 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

4.000

SY  

650.00000

0230 Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

3.000

CY  

5,000.00000

0235 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

120.000

TON 

245.00000

0240 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

267.000

SY  

25.00000

0245 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

25.000

SY  

20.00000

0250 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

4.400

CY  

1,600.00000

0255 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

4.700

CY  

2,000.00000

0260 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

30.000

EACH

50.00000

0265 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

710.000

LB  

4.00000

CAT 0.000.00105,925.00CURRENT AMT0305 $ $ $
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PCN: 20687-BID    ESTIMATE RUN 12/04/2015

PROJECT: STRR500-166                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:12

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE J-12-E 

0270 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

200.000

SY  

90.00000

0275 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

91.000

SY  

325.00000

0280 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

14.000

SY  

650.00000

0285 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

60.000

LF  

200.00000

0290 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

181.000

SY  

20.00000

0295 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

60.000

LF  

325.00000

0300 Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

905.000

SY  

67.00000

0305 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

560.000

CF  

115.00000

0310 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

4.100

CY  

1,600.00000

0315 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

12.500

CY  

2,000.00000

0320 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

95.000

EACH

50.00000
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PCN: 20687-BID    ESTIMATE RUN 12/04/2015

PROJECT: STRR500-166                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:12

CUMULATIVE
AMOUNT

CAT NO0306 STRUCTURE J-12-E 

0325 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

829.000

LB  

4.00000

CAT 0.000.00256,456.00CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE J-12-AK 

0330 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

63.000

LF  

200.00000

0335 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

63.000

LF  

325.00000

0340 Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

24.000

CF  

500.00000

CAT 0.000.0045,075.00CURRENT AMT0307 $ $ $

CAT NO0308 STRUCTURE K-09-C 

0345 *Removal of Asphalt Mat (Planing) (Special) 290.000

0.000

202-00246  
 

8,700.00290.000

0.00

290.000

SY  

30.00000

0350 Removal of Portions of Present Structure (Class 2) 1.200

0.000

202-00453  
 

390.001.200

0.00

1.200

SY  

325.00000

0355 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

650.00000

0360 Removal of Portions of Present Structure 4.300

0.000

202-00502  
 

21,500.004.300

0.00

4.300

CY  

5,000.00000

0365 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

38.250

403-00720  
 

9,371.2538.250

9,371.25

38.250

TON 

245.00000

0370 Waterproofing (Membrane) 0.000

144.000

515-00120  
 

3,600.00144.000

3,600.00

144.000

SY  

25.00000
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PCN: 20687-BID    ESTIMATE RUN 12/04/2015

PROJECT: STRR500-166                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:12

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE K-09-C 

0375 Concrete Sealer 31.000

0.000

515-00400  
 

620.0031.000

0.00

31.000

SY  

20.00000

0380 Sawing and Sealing Bridge Joint 0.000

56.000

518-03000  
 

2,072.0056.000

2,072.00

56.000

LF  

37.00000

0385 Concrete Class D (Bridge) 2.100

2.100

601-03040  
 

6,720.004.200

3,360.00

4.200

CY  

1,600.00000

0390 Concrete Class D (Bridge) (Special) 0.100

0.100

601-03041  
 

400.000.200

200.00

0.200

CY  

2,000.00000

0395 Galvanic Anodes 2.000

0.000

601-51005  
 

100.002.000

0.00

2.000

EACH

50.00000

0400 Reinforcing Steel (Epoxy Coated) 568.000

0.000

602-00020  
 

2,272.00568.000

0.00

568.000

LB  

4.00000

CAT 55,745.2518,603.2555,745.25CURRENT AMT0308 $ $ $

CAT NO0309 STRUCTURE K-11-G 

0405 *Removal of Asphalt Mat (Planing) 869.000

0.000

202-00240  
 

17,380.00869.000

0.00

869.010

SY  

20.00000

0410 *Removal of Asphalt Mat (Planing) (Special) 201.000

0.000

202-00246  
 

6,030.00201.000

0.00

201.000

SY  

30.00000

0415 Removal of Portions of Present Structure (Class 2) 10.000

14.000

202-00453  
 

7,800.0024.000

4,550.00

24.000

SY  

325.00000

0420 Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

1,300.002.000

0.00

2.000

SY  

650.00000
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PCN: 20687-BID    ESTIMATE RUN 12/04/2015

PROJECT: STRR500-166                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:12

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE K-11-G 

0425 Removal of Portions of Present Structure 0.200

5.200

202-00502  
 

27,000.005.400

26,000.00

5.400

CY  

5,000.00000

0430 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

136.240

403-00720  
 

33,378.80136.240

33,378.80

136.240

TON 

245.00000

0435 Waterproofing (Membrane) 0.000

130.000

515-00120  
 

3,250.00130.000

3,250.00

130.000

SY  

25.00000

0440 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

0.000

SY  

20.00000

0445 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

0.000

LF  

37.00000

0450 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

1,600.00000

0455 Concrete Class D (Bridge) (Special) 1.600

1.500

601-03041  
 

6,200.003.100

3,000.00

3.100

CY  

2,000.00000

0460 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

50.00000

0465 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

4.00000

CAT 102,338.8070,178.80102,339.00CURRENT AMT0309 $ $ $

CAT NO0400 Construction Engineering Bid Item 

0470 Field Office (Class 1) 0.200

0.200

620-00001  
 

11,600.000.400

5,800.00

1.000

EACH

29,000.00000
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PCN: 20687-BID    ESTIMATE RUN 12/04/2015

PROJECT: STRR500-166                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:12

CUMULATIVE
AMOUNT

CAT NO0400 Construction Engineering Bid Item 

0475 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

2.000

EACH

2,000.00000

CAT 13,600.005,800.0033,000.00CURRENT AMT0400 $ $ $

$ 374,447.55138,034.05$1,634,953.25$CURRENT AMTPROJECT TOTAL


